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PRESENTATION OVERVIEW

• Senate Bill 4 (“SBX2 4”) – Authorizing 

Legislation and Plans for Implementation of 

PPP in California

• Overview of the New State Route 11/Otay 

Mesa East Border Crossing - Public-Public 

Partnership project in San Diego 

• A Short History Lesson – Highlights of the 

State Route 125 project



SBX2 4: Public-Private Partnerships

• Authorizes specified governmental entities to carry 
out transportation projects using public-private 
partnership method of procurement and 
contracting

• Authorized governmental entities:
– Caltrans 

– Regional Transportation Agencies (“RTAs”)

• Defines “RTAs” as transportation planning agencies, 
county transportation commissions, any other local or 
regional transportation agency that is designated by 
statute as a regional transportation agency, and joint 
exercise of power authorities



SBX2 4: Public-Private Partnerships

• Authorized Projects

- Highway, public street, rail, or related facilities 
supplemental to existing facilities currently 
owned and operated by Caltrans or RTAs

- Unlimited number of projects are authorized



SBX2 4: Public-Private Partnerships

•Role of Caltrans / RTAs

– Screens projects for PPP suitability

– Nominates candidate transportation projects for 
approval by CTC

– Conducts procurement

– Evaluates proposals

– Selects winning proposer

– Optional negotiations

– Awards contract

– Contract administration, oversight and enforcement

– Owns transportation project



SBX2 4: Public-Private Partnerships

•Role of Public Infrastructure Advisory Committee 
(“PIAC”) 

- Auxiliary organization established by the Business, 
Transportation and Housing Agency (“BT&H”) that will 
serve as advisor for PPP-related services and information 

- SBX2 4 authorizes PIAC to:
• Identify candidate PPP projects throughout California

• Research PPP best practices/lessons learned

• Assemble information related to PPPs that Caltrans/RTAs can 
utilize

• Review and comment on final lease agreement

- Projects that PIAC identifies as good PPPs will be 
submitted to Caltrans/RTA for screening; Caltrans/RTA 
ultimately decides which projects to submit to the CTC 
for approval



SBX2 4: Public-Private Partnerships

• Role of CTC:
– Provides formal approval of nominated projects based 

upon the following objectives:

• Improve mobility through improved travel times or 
reducing delay in the corridor

• Improve operation/safety in the corridor

• Provide quantifiable air quality benefits in the 
region

• Address known forecast demand 

– Charged with establishing the evaluation criteria for 
best value proposals



SBX2 4: Public-Private Partnerships

• Procurement

– Unsolicited Proposals - Caltrans and RTAs may accept 

unsolicited proposals

• Agencies subsequently must issue a request for 

competing proposals

• Caltrans and RTAs may award a project to an entity 

that submitted an unsolicited proposal if they 

receive at least one other responsible bid



SBX2 4: Public-Private Partnerships

• Procurement

– Solicited Proposals – Caltrans and RTAs may use, 

but are not limited to using, call for project 

proposals, requests for qualifications, pre-

qualifications, shortlists, requests for proposals 

and negotiations  

• Statute authorizes use of low bid, qualifications and 

best value for final evaluation and proposal selection 

– Caltrans/RTAs must hold at least one public 

hearing at a location near the proposed facility 

for purposes of receiving public comment on the 

lease agreement



SBX2 4: Public-Private Partnerships

•Legislative/PIAC review of lease / opportunity to 
comment:

– At least 60 days prior to executing the lease 
agreement, Caltrans/RTAs must submit the draft 
lease and any comments from the public hearing(s) to 
the Legislature and PIAC for review 

– The Legislature or the Secretary of BT&H may provide 
written comments to Caltrans/RTAs within this 60-day 
period; Caltrans/RTAs shall consider those comments 
prior to executing the lease  

– No approval is required from the Legislature or PIAC 
to execute the lease



SBX2 4: Public-Private Partnerships

• Project ownership

– At all times, owned by Caltrans or RTA

– Agreements may grant to private party a lease of right-

of-way and airspace

– All granted interests revert back to Caltrans or RTA at 

the end of the term

– At reversion, private entity must deliver project in 

condition that meets Caltrans/RTAs performance and 

maintenance standards



SBX2 4: Public-Private Partnerships

• Tolling

– Statute authorizes tolling, including after expiration of 

the term

– Lease agreements for tolled projects must establish 

specific toll or user fee rates

• Increases not established or identified in agreement 

are subject to Caltrans/RTA approval, after a public 

hearing



SBX2 4: Public-Private Partnerships

•Tolling

– Tolls must be applied to project capital outlay 

costs, operating costs, toll collection costs, 

maintenance, police services, debt service and 

reasonable return on investment

– Any tolls left over go to the State Highway 

Account (for Caltrans projects) or to RTA for 

“improving public transportation in or near the 

project boundaries”

• Sunset – lease agreements must be signed no 

later than December 31, 2016
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Purpose of SR 11/Otay Mesa East POE

• Increase interconnections between the rapidly 

growing populations and economic centers on 

both sides of the San Diego/Tijuana border region

• Reduce long border wait times

• Serve as an alternative  border crossing for the 

San Ysidro and Otay Mesa POEs



California and Baja California:

4.36 MILLION WORKING HOURS

are spent in DELAYS annually



73,900 Lost Jobs =

$8.63 Billion in Lost Output =
22 Super 

Bowls

5 Google 

Companies

Personal Travel and Freight Movements

California/Mexico Border Delays
Lost Economic Benefits for United States & Mexico



SR 11 and Otay Mesa East POE

PROJECT CONCEPT

• Toll financing for POE and SR-11

• Provide a “Turn Key” POE for the U.S. Customs 

and Border Protection (CBP) and General Services 

Administration (GSA)

• Goal is to provide premium service to reach 

primary inspection at the POE: 

– 30 minutes for autos and commercial vehicles



PROJECT STATUS:

MILESTONES COMPLETED

• Scoping Document: Project Study Report

• $13.8 Million Programmed Funds for Tier 1 & 2 

Environmental Document

• Exchange of Diplomatic Notes

• Financial Feasibility Studies: Mexico & U.S.

• Port of Entry Feasibility Studies – Mexico & U.S.

• TCIF Funding Approved by CTC - $75 Million



PROJECT STATUS:

MILESTONES COMPLETED

• Toll Legislation Approved – SB 1486 (Ducheny)

• Phase/Tier I Program EIS/EIR, Approved – October 
2008

• U.S. Presidential Permit Application, Approved by 
State Department – December 2008

• Tier II Preliminary Design and Environmental 
Analysis Initiated – November 2008



• SR-11/Otay Mesa East project was selected by U.S. 

DOT/FHWA on September 18, 2008

• One of three binational projects selected

• Federal government will provide technical 

assistance and support to expedite project (i.e., 

environmental, design, right-of-way, toll financing, 

Intelligent Transportation Systems, etc.)

Transportation Border Congestion Relief Program 

(TBCRP)

PROJECT STATUS:

MILESTONES COMPLETED



SR 11 and Otay Mesa East POE

Financial Team

Delivery Team

CORRIDOR DIRECTOR

Financial Team
Intelligent Technology

Team



Financial Team

Project Manager

CORRIDOR DIRECTOR

Financial Team

Finance Manager

Financial Advisor Bond Counsel Manager/Underwriter



Financial Feasibility Study

• SR-11 toll road and Otay Mesa East POE are 
potentially a good investment provided:

- Toll/user fee to provide premium inspection service

- Sufficient external resources for the POE’s capital, 
operating, and maintenance costs

- With traditional debt finance, minor default risks in 
early years

- Grant or financing mechanism with possibly low–
interest TIFIA loan



PROJECT UPDATE: 

Toll Finance Strategy

• Financial Strategy Research and Findings:

- Held interviews with 23 finance and construction 

management firms to identify best model

- The team identified the project model implemented by 

the “Alameda Corridor Transportation Authority” as a 

model that can be tailored to meet our needs under the 

Public-Public Partnership scenario



PROJECT UPDATE: 

Toll Finance Strategy (Cont’d)

• Next Steps:

- We will soon be approaching the SANDAG Board with the 

details of implementation strategy

- Recently, we have acquired the services of the Financial 

Advisor and will soon begin our work to implement the 

model



SR 11/Otay Mesa East Port of Entry

Programmed Funding Available:

•State (STIP) Tier II Env./Eng. $13.0 M

•Federal (SAFETEA-LU) Tier II Env./Eng. $    .8 M

•State (Prop. 1B TCIF) Construction $75.0 M

Total $88.8 M

Remaining Funds Needed (Toll Funds/Other):          $626.2 M

Total project cost:  $715 Million
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Project Schedule:

Toll Finance Implementation/

Solicitation to financial firms 2010

Tier II Env. Doc. 2010

Design/Right of Way 2011

Begin Construction 2012

End Construction 2014

SR 11/Otay Mesa East Port of Entry

PRESIDENTIAL PERMIT - APPROVED 12/8/08



SR 11/OTAY MESA EAST POE 

DRAFT

For Preliminary Design Purposes Only



SR 125

PROJECT

DOWNTOWN
SAN DIEGO

 



California AB 680

•Passed by Calif. Legislature in 1989  

•RFQ Issued in March 1990 

•13 International Consortia Responded  

•RFP Issued in June 1990  

•12 Projects Proposed  

•4 Projects Selected by Caltrans 

•Franchises Signed in 1991



California AB 680

•Caltrans 

– State Dept of Transportation

– Lead Agency for Project 

Development  

•Federal Highway Administration 

– Federal Financing

– Oversight Role 

• San Diego Assoc. of Governments

– Regional Agency

– Funding Priority/Allocation



California AB 680

•California Transportation Ventures, 

Inc.

•CTV was Equally Owned by PB and 

Egis

• Sept 2002, Franchise sold to 

Macquarie Infrastructure Group



SR 125 Franchise Overview

•Finance, Transfer, Design, Build, & Operate

• Secure All Financing  

•Pre-Negotiated 35 Year Lease Commences at 

Opening

•Caltrans Oversight of Toll Road Paid by CTV

•Air Rights for 99 Years

•Return Limited to 18.5% of Total Invested Capital



SR 125 Private Sector Requirements

•Avoidance of Tort Liability

- Title Transferred to State on Opening Day

•Unrestricted Ability to Set and Modify Toll Rates

•Unrestricted Ability to Request Eminent Domain 

Powers of State



Laurie Berman

Chief Deputy District Director

Caltrans District 11

July 2009

PPP FOR TRANSIT WORKSHOP

Questions?


